
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:51 PM

Run date

Time

Reviewer: Soheilifard, Saman 05-Nov-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 192 Date: 29-Oct-2010 Friday

Approved Date:

Shift Hours: 05:00 pm 03:30 AM Break: 00:30 Over Time: 02:00

Const Calendar Day: 416

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF night crews came to the site at 6:00 PM. Kevin & Samuel came at 7:00 PM. Crews had to
work on the North tower shaft lift 2 erection , & disassemble the gantry . They started after the morning
crews left at 6:30 PM.

Morning crews had to release the gantry . They had to remove the pins from the picking plates to
release the shackles . They started at 6:00 PM. Crews were done at 6:30 PM.

Carlos , Augie , Jacob , & Ryan had to release the spreader beam from the swindle assembly.
Tony lowered & set the spreader beam on the North & West towers . Crews had to remove the pins , &
release the beam . They started at 6:35 PM. They were done at 7:00 PM.

After that , crews had to set the swindle between the South & West towers & pull the pins out .
Crews started at 7:15 PM. They were done at 9:30 PM.

Then , Jacob & Kevin had to remove the picking plates . They started at 10:00 PM. Crews were
done at 12:00 AM. ( 10/30/2010 ) .

Nicolaus had to fly & set on the barge the swindle , spreader beam & the picking plates . Carlos &
Augie had set them on the storing frames . Crews started at 10:00 PM. they were done at 12:00 AM.

Tony , Samuel , & Ryan had to mobilize the gantry East in order for the tower crane to pick the
spreader beam & the swindle assembly .

In addition to that , they had to pull the strands up & prepare to disassemble the gantry . Crews
were done at 12:00 AM.

Crews had to wrap up their tools & equipment . They left at 12:10 AM.
After hours I had to work on the reports for the entire week . I was done at 3:30 AM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L02-STE.05304-0120F4 Tower Lift 02 Strut East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM SAMUEL TORRECILLASIronworker 5.00 0.00 0.00 5.00

APP RYAN EVANCHIKIronworker 5.00 0.00 0.00 5.00

OTH NICOLAUS SHAFEROperator 5.00 0.00 0.00 5.00

JNM KEVIN RATCLIFFIronworker 5.00 0.00 0.00 5.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 192 Date: 29-Oct-2010 Friday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

6.00

743

0.00

No

0.00 0.00

TOWER CRANE

6.00

*E0090562

0.00

No

0.00 0.00

APP JACOB MECHEIronworker 5.00 0.00 0.00 5.00

FOR CARLOS VALVERDEIronworker 5.00 0.00 0.00 5.00

APP AUGIE SOLISIronworker 5.00 0.00 0.00 5.00

JNM ANTHONY COSTAIronworker 5.00 0.00 0.00 5.00
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